

1. Internal Audit Progress Report

Introduction

1.1 This report summarises the progress so far regarding the delivery of the internal audit plan for 2019/20.

Delivery of the plan

- 1.2 To date work has been completed on three reviews within Q1, two reviews within Q2 and three reviews within Q3 of the internal audit plan.
- 1.3 The Q1 reports for the assurance framework and mapping and the quality assurance reviews have been finalised and the management letter for the Procurement Phase 1 advisory review has been finalised.
- 1.4 The Q2 reports for the Transfer of Social Workers to Social Work England and Fraud Risk Assessment reviews have been finalised.
- 1.5 The Q3 reports for the Fitness to Practise End to End Process, Business Continuity Planning and Procurement Phase II reviews have been finalised.
- 1.6 The full strategy and plan has been reviewed and signed off by Management. It has also been reviewed by, and discussed with, the Audit Committee Chair.

Recommendation

1.7 The Audit Committee are requested to note this report.

Assignment title	Output type	Period	2018/19 Budget	Actual to date	Status	Proposed Audit Committee Date
Assurance Framework and Mapping	Advisory/Assurance	May 2019	5,600	5,600	Finalised	May 2019
Quality Assurance	Assurance	June 2019	4,600	4,600	Finalised	September 2019
Procurement - Phase 1	Advisory	June 2019	1,100	1,100	Finalised	September 2019
Procurement - Phase 2	Advisory	December 2019	2,300	2,300	Finalised	March 2020
Transfer of Social Workers to New Body	Advisory	September 2019	4,800	4,800	Finalised	November 2019
FtP End to End Process	Assurance	October 2019	8,650	9,550	Finalised	March 2020
Business Continuity Planning	Assurance	October 2019	4,100	4,100	Finalised	March 2020
Fraud Risk Assessment	Advisory/Assurance	September 2019	6,500	6,500	Finalised	November 2019
Follow up	Assurance	February 2020	2,600	-	On Track	July 2020
Induction	-	-	3,000	3,000	Completed	-
Audit Committee Attendance & Client Liaison	-	-	4,200	4,405	Ongoing	-
Internal Audit Strategy and Plan			3,300	2,500	Finalised	-
Audit Charter	-	-	600	600	Finalised	-
Annual Report	-	-	1,200	-	On Track	-
Risk Appetite Workshop	Workshop	February 2020	2,445	-	Completed	
Total			54,995	49,055		

